
Draft Capital Project Grouping Implementation Recommendations

General Condition NSA* Site Name
Draft Site 
Priority

3 Alamo Square High

1 Angelo J. Rossi Playground (Annex) High

5 Balboa Park East High

7 Bayview Playground High

8 Carl Larsen Park Medium

1 Dupont Tennis Courts High

7 Hilltop Park Medium

2 Joe DiMaggio Playground N/A

2 Lafayette Park N/A

1 Lincoln Park High

9 Lower Great Highway at Judah Street High

9 Lower Great Highway  at Taraval Street High

2 Marina Green East High

2 Marina Green West High

7
McLaren Park - Yosemite Marsh (Oxford and 
Beacon) High

1 Mountain Lake Park High

8 Parkside Square High

2 Portsmouth Square High

5 States Street High

2 Washington Square High

5 Buena Vista Park Medium

5 Douglass Playground NR

7 Gilman Playground NR

2 Huntington N/A

3 Jefferson Square NR

9 Lower Great Highway at Wawona Street NR

2 Michealangelo Medium

2 Moscone Rec Center NR

5 Noe Valley Courts Medium

4 Potrero Hill Playground NR

8 Sigmund Stern Grove NR

7 Adam Rogers Park

2 Alta Plaza

8 Aptos Playground

5 Balboa Park West

6 Holly Park

7 McLaren Park - Jerry Garcia Amphitheater

2 St. Mary's Square

6 St. Mary's Rec Center

5 Sunnyside Playground

4 Victoria Manalo Draves Park

* Neighborhood Service Area
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Group 3B (south). New Restroom. Short-term planning. High priority. Carl 
Larsen, Parkside and States Street.

Group 4. New Restroom. Short-term planning. Med-Low priority. Noe 
Valley, Michealangelo and Washington Square.

New Restroom. Long-term planning due to project complexity. Alamo, 
Buena Vista, Lower GH Judah, Lower GH Taraval, and Rossi.

No work to be done under Restroom Bond Program.

IMPLEMENTATION STRATEGY LEGEND
Group 1. Renovation. Short-term projects.  Bayview, Hilltop, Lincoln, 
Marina East and McLaren Yosemite Marsh.

Group 2. Renovation. Medium-term project. Balboa Park East  and 
Portsmouth.

Group 3A (north). New Restroom. Short-term planning. High priority. 
Dupont, Marina West, Mountain Lake.

New/ Recently Installed 
Renovated/ To Be Installed

Open / Used as Restroom 
Facility 

Closed / Not Currently 
Funtioning as a Restroom 

Appendix J


